651 Colby Drive, Waterloo, Ontario, Canada N2V 1C2
Telephone: (519) 884-0510  Facsimile: (519) 884-0525
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CONESTOGA-ROVERS
& ASSOCIATES

April 11, 2011 Reference No. 056393

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
Superfund Division, Remedial Response Section #2
77 West Jackson Boulevard (SR - 6})

Chicago, Illinois 60604 - 3590

Dear Mr. Berkoff:

Re: Remedial Action Monthly Progress Report No. 13 - March2011
12t Street Landfill Operable Unit No. 4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and
Remedial Action at the 12t Street Landfill Operable Unit No. 4, please find attached the Progress
Report No. 13 for the period of March 1, 2011 through March 31, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

gy izl

Gregory A. Carli, P. E.

AS/cs/31
cc:  J.Saric (U.S. EPA) - electronic only R. Gay (Weyerhaeuser) - electronic only
L. Kirby-Miles (U.S. EPA) - electronic only M. Lebo (Weyerhaeuser) - electronic only
S. Chummar (U.S. EPA) - electronic only J. Jackowski (Weyerhaeuser) - electronic only
T. Prendiville (U.S. EPA) - electronic only M. Erickson (Arcadis) - electronic only
S. Borries (U.S. EPA) - electronic only D. Penniman (Arcadis) - electronic only
R. Frey (U.S. EPA) - electronic only G. Griffith {Georgia-Pacific LLC) - electronic only

S. Hutsell (CH2MHILL) - electronic only J. Keiser (CH2M Hill} - electronic only
P. Bucholtz (MDNRE) - three hard copies J. Dembowske (CRA) - electronic only
K. Zakrzewski (MDNRE) - electronic only A. Stadnyk (CRA) - electronic only
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Remedial Action Progress Report No. 13
March 1, 2011 to March 31, 2011

Remedial Design and Remedial Action
12th Street Landfill, Operable Unit No. 4
Otsego, Michigan

This progress report is being submitted to the United States Environmental Prote:tion Agency
(US.EPA) in accordance with Task 4: Progress Reports and the Summary of Major
Deliverables/Schedule contained in the Statement of Work for the Remedial Design and
Remedial Action pursuant to the terms of the Consent Decree for the Design and
Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill
Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
(Consent Decree) which became effective February 22, 2005.

1.

WORK PERFORMED

¢ On March 10, 2011, Progress Report No.12 was submitted to the U.S.EPA. The
February 2011 progress report included the remaining analytical results (two samples) for

the confirmatory soil samples collected from the additional excavation conducted on the

Wyoming Asphalt Plant property during the February 2011 reporting period.

¢ The following field activities were conducted during the March 2011 reporting period:

CRA 056393

Completed the moving of Wyoming Asphalt's office and laboratory property into the
refurbished trailers

Re-installation of the Site satellite communication system
Connected additional utility services (e.g., teleccommunication lines) within both trailers
Installed new skirting around both of Wyoming Asphalt’s refurbished trailers

Installation of concrete pads below the concrete steps leading to each Wyoming Asphalt

trailer
Completed a calibration of the Wyoming Asphalt truck scale by a certified contractor

Completed demobilization activities of all remaining CRA Services mobile office,

equipment and supplies from the Site

Began the development of the monitoring well network around the perimeler of the 12th
Street Landfill
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Remedial Action Progress Report No. 13
March 1, 2011 to March 31, 2011

Remedial Design and Remedial Action

12th Street Landfill, Operable Unit No. 4
Otsego, Michigan

DATA RECEIVED

N

e During the March 2011 reporting period, no sampling activities were completed. Therefore,

no analytical results to report.

3. MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES
PROPOSED TO, OR APPROVED BY, THE U.S. EPA

e None

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION

e None

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD

e In accordance with the approved Remedial Action Work Plan (RAWP), the following field
activities are scheduled to commence during the April 2011 reporting period:

- Complete the development of the remaining monitoring wells and begin the first
quarterly event of groundwater sampling. The first quarterly event of groundwater
sampling is tentatively scheduled for April 7, 2011.

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD

» No other anticipated developments with work to be completed in the April reporting period
to report

7. OTHER RELEVANT INFORMATION

No other Site related information to report
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